United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
CERCLA Removal Action Dail Work Order Page 1 of 1
' Niagara Falls Boulevard Site tract #: EP-S2-15-01
0023 :  September 8 through September 12, 2016
A23Q . 07:30-18:00
~ Region 2 Eric Daly
” _ Kevin Shaver

. Guardian Environmental Services

“1' RM T 1(')’ ‘ 1 ‘FleldAccountant ' 10‘“ 3 “Carpenters 10

2 Operators 10 1 T&D Coordinator 10

3 Techs 10 1 Health & Safety 10
185 CFM air comp‘l ressor w1th 300 foot air house‘ 0 GES Vehicle (4 piékup ﬁ'liéks)
Air Compressor-100 psi 1 Forklift- walkie, (Pallet Jack) 1
Canopy-10x10 2 Plywood-Enough for pathway from parking lot to Area 7 TBD

Conex Box

300 linear feet of 6 foot chain link fence with base plates, 1 700 linear feet of 6 foot chain link fence with base plates, 1
hardware and sand bags (GNBC Office work area) hardware, sand bags. ( Area 5 fencing ) (as of 8-22-16)
Core Drill 0 Portable Toilet (cleanout twice per week starting 06/03/16) 2
5K Generator 4 Self-propelled wet saw (Gas) 0
Jack Hammer-60 1b 0 Skid Steer 1
Fork Lift- telescopic 6000 Ib off road 1 Skid Steer Attachment: Brush Hog 1
Car port canopy for Decon Tent 2 Skid Steer Attachment: Bucket 2
Cubic Yard Boxes/Super sacks- 100 each 200 Skid Steer Attachment: Forestry 0
Exhaust fans for GNBC air system 4 Skid Steer Attachment: Forks 1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Skid Steer Attachment: Grapple Bucket 1
respirator radioactive particle cartridges)
Mini Excavator- <10 K 1bs. 1 Skid Steer Attachment: Sweeper 1
Non-Haz Debris Roll Off 1 Storage Conex Container (40”) 7
Pressure Washer- 2500-<3000 psi 1 Trailer Generator-40 KW 0
Office Chairs 9 Wash Stand 1
Office Trailer Large (8°%40%) 2 Wireless Internet Router 2
Office Trailer Small (8°x 20”) Crew & Instrument 2 Wood Chipper 1
60k 1bs-65k 1bs Excavator with thumb 1

FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review.
T&D Coordinator authorized Off-Site hours to finalize T&D Bid.

RM authorized off-site hours.

RM schedule roll off container delivery for excavated material storage (until awarded T&D takes over).

Continue removal of trees in Area 5 and properly stage in Area 1 (DBA Rates).

Finish removal of material in GNBC Office Area as per survey mark out.

Initiate removal of contaminated material in Area 5 and safely transfer to staging container (DBA Rates).

Obtain shop vacuum, order plastic sample jars, obtain three tables (24x48”) and 160 or 180 liters liquid nitrogen tank and Cutoff Wheel (4 ¥ inches, 7/8 inch
Arbor, 3/64 inch thickness)

9.  Research cost/availability of additional equipment: roll-off truck, compactor and plate compactor

e N Gl e

10. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

"OSC needs to be notified when off-site hours worked & for what spec1ﬁc task. Extended work hours authorized as needed and will be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Tacknowledge receipt of this work order

Signature of OSC Signature of Contractor’s Representative




